




RESULTS SO FAR:

- Despite the difficult times we all face, the partners are in the process of achieving the set goals according to the project plan:
- Pilot tests were carried out in Slovenia, the Czech Republic, Spain and the Netherlands during the summer holidays and autumn period. Other partner countries will start their pilot tests in January 2021. The second test round will take place in March / April 2021 and the final round will take place in July 2021.
- All 5 Moodle courses for teachers are translated into all partner languages. Polish partner has developed its own courses.
- All partners have completed their own educational resources such as video lessons, lesson plans, and interactive resources. These resources have been translated and are now available in the languages of the partners.
- Partners have collected and uploaded existing material to the Science4Fun Repository.
- The handbook and guidelines will be ready by the end of January 2021.
- The Project website has been updated and translated into all partner languages.

ONLINE PARTNER MEETING DECEMBER 10, 2020

Due to the COVID-19 pandemic, the last project meeting was held online. The partners discussed the current state of affairs and future activities of Science4Fun and the division of tasks.



WHAT'S NEXT?

All partners will start pilot trials in schools in January 2021. If you are interested in participating in the assessment, please contact the responsible partner in your country.

Visit our website for more info.

Disclaimer: The European Commission's support for the production of this publication does not constitute an endorsement of the contents, which reflect the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



Co-funded by the
Erasmus+ Programme
of the European Union

www.science4fun.eu/